
MINUTES 
Staff Coordination on Portland Harbor Projects with USACE Permits 

October 22, 2015 
 

Overarching goals:  
1. Interagency information sharing on project-specific permit process and technical aspects;  
2. readying applicants to submit complete applications for timely processing;  
3. on-going interagency and applicant conferring as projects move forward or change;  
4. development of sideboards, impact type batches, and standard conditions or performance 

measures to apply for consistency and workload balance; and  
5. smoothing the path for in-water remediation requirements/conditions that are consistent with 

past/current permits. 
 
As no projects were scheduled to present, we conducted the meeting by conference call starting at 
2:00 pm. Michael LaDouceur was not able to participate, but provided updates for the group via 
email. Calling in were Alex Liverman, Genevieve Angle, Sean Sheldrake and Eva DeMaria. 
 
We noted that only Eva had provided edits to the Sep 22, 2015 minutes and with no other edits 
expected, Alex will finalize and resend if changed. We clarified that Davis Zhen had not yet been 
contacted by Keith Johnson to be invited to participate in the manager-level quarterly meetings as 
he is on vacation until the beginning of Nov. 
 
We discussed all projects with updates on the tracking list: Gunderson – USACE issued permit Oct 21 
and DEQ letter going out today; KM-Willbridge – attended City meeting and projects (beach removal 
& flume repair) moving forward; City water main break at Willbridge discharged sediment to Salzman 
Cr; PGE RM 13.1 - presented at City Streamlining Team meeting & Genevieve reported they are filling 
in gaps with agency input as they arise, HEA to start Nov 2; Portland Gas Manufacturing – PM 
checking on when they will present, slated for “fall”, offering Dec 17; Front LP 
(CalPortland/Hampton) - bank sampling work plan under development, USACE sampling BMPs for 
NWP 6 would help (remind Michael to bug Jaimee Davis on making this happen); Centennial Mills – 
DEQ inspector contacted USACE on containment needs for asbestos/debris entering water, USACE 
will respond if violations; US Moorings – Genevieve encouraging USACE to include EPA and DEQ 401 
in phase II discussions/site visit and will continue to coordinate. 
 
Last we discussed non-cleanup led 404 projects with contamination/cleanup nexus: UP Triangle Park 
site proposal to remove 3 docks and multiple piles as NRDA action with BO, land removal no longer 
proposed, installation of rowing dock included; USCG Bluebell dredging changed disposal method to 
upland (Hillsborough landfill) and permit coming soon. 
 
Next call is Nov 24. Michael will give an update on the applicant bankwork help tools package 
posting to USACE webpage. 
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